SAIC Draft
July 14, 2010

BDCP Chapter Preparation Schedule
Through Steering Committee Draft, September 24th, 2010

ID	Task Name	Finish
1	**Chapter 1, Introduction**	**Thu 9/9/10**
2	Prepare revised admin draft	Fri 7/23/10
3	Steering Committee Review	Fri 8/6/10
4	Prepare SC Draft Chapter 1	Thu 9/9/10
5	**Chapter 2, Existing Ecological Conditions**	**Fri 9/3/10**
6	Prepare revised admin draft	Fri 9/3/10
7	**Chapter 3, Conservation Strategy**	**Thu 9/23/10**
8	Prepare SC Draft Chapter 3	Thu 9/23/10
9	**Chapter 4, Covered Activities**	**Fri 7/30/10**
10	Prepare revised admin draft	Fri 6/25/10
11	Steering Committee Review	Wed 7/14/10
12	Prepare SC Draft Chapter 4	Fri 7/30/10
13	**Chapter 5, Effects Analysis**	**Fri 9/10/10**
14	Prepare Draft	Fri 8/6/10
15	Effects Managers Review	Fri 8/20/10
16	Prepare SC Draft Chapter 5	Fri 9/10/10
17	**Chapter 6, Plan Implementation**	**Thu 9/16/10**
18	Prepare SC Draft Chapter	Thu 9/16/10
19	**Chapter 7, Implementing Structure**	**Fri 8/13/10**
20	Prepare Revised Chapter 7 Implementing Structure/Governance	Fri 7/9/10
21	Steering Committee Review	Fri 7/23/10
22	Prepare SC Draft Chapter 7	Fri 8/13/10
23	**Chapter 8, Implementation Costs and Funding**	**Mon 7/12/10**
24	Revised Chapter 8 Cost w/o Monitoring, AMP and Changed Circ	Mon 7/12/10
25	Prepare SC Draft Chapter 8	Wed 6/23/10
26	**Chapter 9, Alternatives to Take**	**Wed 9/8/10**
27	Prepare admin draft Chapter	Thu 7/15/10
28	Steering Committee Review	Wed 9/1/10
29	Prepare SC Draft Chapter 9	Wed 9/8/10



Project: BDCP Preparation Task Sche
Date: Wed 7/14/10

Summary | Chapter Preparation | Review Period

Revised:7/14/2010