Proposed South Delta Conservation Measure Development Process

SDHWG Meeting 1 (August 25)

- Project Definition
- Ecosystem Restoration and Flood Management Concepts

TECHNICAL GROUP Meeting (Sept 12)

- Review Phase 2 trajectory
- Review agenda for SDHWG Mtg #2
- Discuss planning process: corridors, options, and how Phase 2 is a screening level-assessment; review glossary of terms
- Review opportunities & constraints/corridor criteria
- Present example corridor

SDHWG Meeting 2 (Sept 15)

- Review SDHWG meeting trajectory
- Planning process overview
- Review glossary of terms diagram
- Review opportunities & constraints/corridor criteria
- Present example corridor

TECHNICAL GROUP Meeting (Sept 22)

- Review SDHWG's comments on corridors
- Refine corridors & and assumptions for their operations/flow splits, etc
- Briefing on modified DRERIP evaluation process and criteria; review white paper outline

SDHWG Meeting 3 (Oct 7)

- Present refined corridor options; accept comments
- Briefing on DRERIP evaluation process and methodology

TECHNICAL GROUP Meeting (Oct 10)

- Review final planning corridors/comments from SDHWG
- Present and discuss supporting analyses (white papers)

TECHNICAL GROUP Meetings (Multiple days, Week of Oct 17 thru 21)

- White papers finalized and distributed to Tech Group/DRERIP evaluators
- Perform DRERIP evaluations

TECHNICAL GROUP Meeting (Oct 25)

- Review evaluation results from modified DRERIP evaluation process
- Begin discussion of phasing and adaptive management

SDHWG Meeting 4 (Oct 28)

- DRERIP Evaluation Results
- Consider how to develop alternatives suitable for moving forward as options for BDCP; Phase 3.

TECHNICAL GROUP Meeting (Nov 1)

- Review feedback from SDHWG on the evaluation of the conservation measure alternatives
- Discuss phasing/adaptive management approach
- Discuss planning for Phase 3, and beyond

SDHWG Meeting 5 (Nov 10) OPTIONAL MEETING

- Draft South Delta Conservation Measure
- Adaptive phasing / implementation plan
- Defining Phase 3, and beyond