

## **BDCP Steering Committee Meetings Agenda Schedule**

### **August 12, 26; September 9, 16, 23**

#### Plan Implementation (Chapter 6)

- Implementation Schedule
- Changed Circumstances

#### Governance/Implementing Structure (Chapter 7)

- Sub-Group Proposal
- Regulatory Assurances

#### Effects Analysis (Chapter 5)

- Aquatics Effect Roll UP – Recommended Changes to CM's
- Separate Analysis Presentation (remaining 2)
- Important Related Actions

#### Introduction (Chapter 1)

#### Implementation Cost and Funding (Chapter 8)

- Presentation of costs for monitoring, research, adaptive management, changed circumstances
- Funding Responsibilities/Allocations
- Possible Funding Sources Review

#### Alternatives to Take Considered (Chapter 9)

Appendix to Chapter 9 Process of BDCP Development

#### Conservation Strategy (Chapter 3)

- Monitoring Program/Research Program
- Adaptive Management Program
- Terrestrials Conservation Measures – Changes back if any from Subgroup
- Aquatics Conservation Measures
- Restoration Opportunity Areas

Posting of all chapters (SC Draft BDCP HCP/NCCP document) on September 24, 2010

**Potential Meeting Dates As Needed:** October 7, 21, November 4, 2010

**Final Draft Document Preparation (including Appendices) and Editing is Completed** Sept 24-Nov18

**November 18:** SC Final Draft BDCP HCP/NCCP document including all appendices posted to website