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Yolo Bypass Fishery Enhancement Planning Team

Meeting Trajectory - DRAFT
Last revised June 29, 2011

Meeting # Topics Objectives Tentative
Dates
Meeting 1 Introductory A shared understanding of the group’s | 6/10
= Review charge/work plan purpose and approach, and current (done)
= Review CM2 status of the conservation measure
® Fish Technical Team and its purpose.
® Permitting
Informational | ® Background on Yolo Bypass in BDCP of information | 6/24
WebEx 1 = Examples of other similar i (done)
conservation measures from other
HCP/NCCPs
® Background on fish distribution in
Bypass
Informational | Current uses, practices, BMPs in the 6/28
WebEx 2 Bypass related to: e current uses, (done)
1. Yolo Basin Foundation BMPs in the Bypass that
2. Yolo Bypass Wildlife Area in future discussions
3. Central Valley Joint Ven nservation
4. Mosquito/Vector Contro
5. Flood Protection
6. Agriculture
Meeting 2 = Qverview of ig 2oy for issu A shared vision for the approach to be | 6/30
raised at M document) en by the group to accomplish its
objective; a shared understanding of
fish presence in Sacramento River and
information about current modeling
results; and an airing of preliminary
discussion points relevant to
developing CM2.
Awareness of the regulatory 7/8

Discliss ideas to address potential
impacts to flood protection,
agricultural and terrestrial land uses,
operation of the wildlife area and
others

framework guiding development of
CM2; develop a shared awareness and
understanding of how BDCP is
approaching cost, governance and
other issues. Discussion and ideas
related to CM 2-related pilot projects
in the Bypass; discussion about
potential improvements to other uses;
discussion of tools or actions that
could be used to address potential
impacts.
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Meeting 4 = Presentation from FTT Presentation from FTT; discussion of 7/22
= Presentation of other concise framework for revised CM2 including
descriptions of Yolo Bypass land sequencing of restoration actions into
management timing early actions and later actions,
= Discuss ways that targets related to adaptive management considerations,
inundation, timing, duration, location, | and future planning needs for
footprint could be met using ideas restoration design and
from Meeting 3 and any others implementation; begin to develop a
recommendation, or several different
Meeting 5 = Recommendations for CM2 - 8/5
of agreement & areas of r several different
disagreement to forward to Je s, on how to finalize
Meral of CM2, including areas
= Draft Conservation Measure 2 ent and disagreement;
recommendatiop develop a shared awareness and
® Checklist of vernance understanding of how BDCP is
iSsues are ta'be addresse pproaching cost, governance and
other issues. Continue identification of
potential agreements outside of CM2
to address non-aquatic restoration
issues
Meeting 6, anization/Launch A shared vision for how to approach 8/26

YBFEP Workplan

development of the YBFEP.
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