

Logic Chain Workplan - DRAFT

Purpose: Complete logic chains for covered fish species and near-term operations. Completed logic chains will include refined biological objectives, conservation measures and expected outcomes, and proposed metrics that can form the basis for the Plan's monitoring program.

Approach:

1. Staff will prepare revised logic chains based on recommendations from the last review panel. We will reach out to individual technical experts for specific input in developing the revised logic chains.
2. The logic chains will be tiered according to particular stressors (per panel recommendations), including stressors related to operations. We envision the work on the logic chains will be linked to, and helpful for, ongoing discussions regarding potential near-term operations.
3. A one-and-a-half day workshop will be scheduled involving the logic chain workgroup and other technical experts to review and refine the draft logic chains. The workshop will be structured to include plenary sessions and small breakout sessions and will include time dedicated to discussing objectives and draft metrics and monitoring.
4. Staff will revise and circulate updated logic chains following the workshop.

Timeline:	Draft logic chains	October 15, 2010
	Workshop	Last week in October, 2010
	Revised logic chains	November 12, 2010

Participants: Staff

DiGennaro, Harrison, Petrillo

Workgroup Members

Rosenfield, Nobriga, Cain, Ingram, Wilcox, Kao, Swank, Israel, King Moon, Azhderian, Baxter.

Other Experts

Dahm, Soderstrom, Hastings, Reed, Kneib, Mueller-Solger, Enright, Sommer, Ford.